RUNNING ORDER

Head Office Productivity Working Group

Thu 12 Nov 2026 · 45 minutes · Draft for the Lead to approve

Time	Item	For	Presenter	What is on it
0:00	**Actions since 29 Oct** 9 min	Chase	Coordinator	• A-003 Confirm the delivery schedule data source with the delivery team (Marcus B., due 29 Oct, overdue) • A-012 Collect three time-consuming tasks from the Alder teams (Jamal W., due 30 Oct, overdue) • A-027 Send the starter pack feedback results (Callum F., due 5 Nov, overdue) • A-011 Name a champion for Procurement (Nikhil S., due 6 Nov, overdue) • A-014 Agree the data feed for delivery alerts (Amara O., due 13 Nov, blocked on the delivery team, via A-003) • A-018 Fix the two policy documents the agent cites inconsistently (Sofia M., due 11 Nov) • 1 action owned by a senior colleague is being raised with the Lead beforehand.
0:09	**Register movement** 7 min	Note	Coordinator	• R-008 Meeting notes to action list: Design to Build (Workflows written down) • R-010 Rights checklist generator: Triage to Design (Workshop booked) • R-011 Invoice coding suggestions: Idea to Triage (Request complete) • R-012 Distribution sales sheet tailoring: (new) to Idea (Raised at a check-in) • R-013 Supplier onboarding questionnaire: (new) to Idea (Raised in a corridor conversation) • R-014 Budget template consistency checker: (new) to Idea
0:16	**Ideas awaiting triage** 9 min	Decision	Lead	• Order 1: R-012 Distribution sales sheet tailoring (about 30 hours a month addressable, effort Low) • Order 2: R-011 Invoice coding suggestions (about 40 hours a month addressable, effort Medium) • Order 3: R-014 Budget template consistency checker (about 45 hours a month addressable, effort High) • R-013 Supplier onboarding questionnaire: needs 3 more details
0:25	**Blockers and slipping timelines** 9 min	Ask	Item owners	• R-003 People policy answers: Milestone at risk • R-007 Contract clause summariser: No update for 12 working days; Milestone at risk; Sign-off missing • R-009 Delivery schedule alerts: No update for 15 working days; Milestone date passed
0:34	**Champions, training and events** 4 min	Note	Coordinator	• Units with no champion: Procurement, Rights and Clearances, Dunmore, Ember • Apologies from the same unit at the last 2 sessions: Legal and Business Affairs. Name a deputy? • Next upskilling session with L&D: AI at work: the first hour, Tue 17 Nov, 14 seats free • Event: Showcase: what is live, Thu 3 Dec (Planning)
0:38	**Showcase** 4 min	Note	Helena N.	• R-006 Expense query triage: Tags and routes expense queries to the right queue.
0:42	**Any other business** 3 min	Note	Chair	• Raised with the Coordinator the day before.

Call for items closed Thu 5 Nov Agenda approved and pre-reads out Tue 10 Nov Apologies to the coordinator by the day before

Minutes to the Lead Fri 13 Nov

Built by the coordinator from the register and the action log. The Lead owns the agenda. ILLUSTRATIVE DATA

MINUTES

Head Office Productivity Working Group

Thu 29 Oct 2026 · Approved by the Lead, then issued

Decisions

1. The programme uses one channel for updates, not one per label (confirmed).
2. Confidential material is not used in any tool without a recorded sign-off on its register line.
3. Delivery alerts stays in Build until the data source is confirmed.

Present

Finance, People, Production Finance, Marketing and Communications, Commercial and Distribution, Technology, Rights and Clearances, Alder, Cobalt

Apologies

Legal and Business Affairs

Notes

- **Actions.** Four actions closed. The delivery data source (A-003) is still open and now blocks the delivery alerts build.
- **Register movement.** People policy answers stays Live at Amber until the two inconsistent documents are fixed. Meeting notes to action list moves to Design.
- **Ideas awaiting triage.** Two ideas deferred to the next session until the requests are complete.
- **Blockers and slipping timelines.** Delivery alerts is Red: the data source is not confirmed. The contract summariser pilot needs the data handling sign-off before it widens.
- **Champions, training and events.** No champion yet for Procurement or Rights and Clearances. L&D session for finance teams booked for 24 Nov.
- **Showcase.** Weekly cash summary: how the Project is set up and what the analyst checks.
- **Any other business.** Legal sent apologies for the second session running. Business affairs to name a deputy.

Actions raised, and where they stand on Mon 9 Nov

Ref	Action	Owner	Due	State
A-007	Send the redesigned contract summary workflow to the legal reviewer	Ingrid L.	4 Nov	Overdue
A-009	Draft the weekly cash summary template for review	Priya R.	3 Nov	Done
A-011	Name a champion for Procurement	Nikhil S.	6 Nov	Overdue
A-013	Book the L&D session for finance teams	AI Productivity Coordinator	4 Nov	Done
A-014	Agree the data feed for delivery alerts	Amara O.	13 Nov	Blocked
A-016	Agree the sensitivity checklist wording for unannounced projects	Tariq H.	No date	No date
A-018	Fix the two policy documents the agent cites inconsistently	Sofia M.	11 Nov	Due soon
A-023	Send the fortnightly post to the channel	AI Productivity Coordinator	13 Nov	Open
A-025	Run the clearances workshop	Yuki T.	19 Nov	Open

Outcome first, one owner and one date on every action. ILLUSTRATIVE DATA

MONTHLY ONE-PAGER FOR THE HEAD OF DEPARTMENT

AI productivity programme: the month in one page

Position on Mon 9 Nov 2026 · Prepared by the coordinator for the Lead

6	4	138 / 115	107	44
tools live	in design, build or pilot	hours a month, gross / net	weekly tool-users on tools live four weeks ago, from 67	tool-users on a tool launched since

What we need from you

- R-007 Contract clause summariser: Sign-off missing

Biggest risks

- R-007 Contract clause summariser: No update for 12 working days; Milestone at risk; Sign-off missing
- R-009 Delivery schedule alerts: No update for 15 working days; Milestone date passed
- R-003 People policy answers: Milestone at risk

Network

12 champions across 10 of 14 units. No champion yet: Procurement, Rights and Clearances, Dunmore, Ember.

Backlog

3 requests ready for the Lead to order, 1 waiting for more detail.

Next

- Head Office Productivity Working Group, Thu 12 Nov
- Head Office Functional Productivity Group, Tue 17 Nov

How to read the hours. They are estimates. Time with the tool includes reviewing and correcting the output. Net removes the share of output that was not used. Each tool names where its usage data comes from and who exports it. Hours saved are not money.

Computed from the same register and action log as the desk. ILLUSTRATIVE DATA

WRITTEN UPDATES

The fortnightly post and the pinned "what is live" post

For the one channel · Plain words, under one hundred and twenty

Fortnightly post

> AI productivity: what is new, w/c Mon 9 Nov
>
> New: Expense query triage (Live, Finance).
>
> A win: Production budget variance commentary now saves the Production Finance team about 43 hours a month, after allowing for drafts that were not used. Estimate, sampled.
>
> Not sure where to start? Ask the front door page, or message your champion.
>
> Next session: AI at work: the first hour, Tue 17 Nov, 14 seats free.

70 words.

Pinned: what is live

- **Production budget variance commentary** (Useful GPT, Production Finance). Drafts the weekly variance commentary from a pasted cost report extract. Not for: Final figures or anything that has not been checked line by line. Ask: Daniel R.
- **Weekly cash position summary** (Claude Project, Finance). Turns the three weekly bank and ledger exports into a draft cash summary. Not for: Forecasts, or any figure not in the exports. Ask: Priya R.
- **People policy answers** (Copilot agent, People). Answers common policy questions and shows the paragraph it used. Not for: Individual cases, grievances or anything that needs a decision. Ask: Sofia M.
- **New starter pack builder** (Automation, People). Builds a new starter pack and the access tasks when an offer is accepted. Not for: Visa, payroll or any case with special handling. Ask: Sofia M.
- **Press release first drafts and tone check** (Useful GPT, Marketing and Communications). Drafts routine releases from an approved brief and checks the tone. Not for: Unannounced projects until the sensitivity checklist is in place. Ask: Tariq H.
- **Expense query triage** (Automation, Finance). Tags and routes expense queries to the right queue. Not for: Disputes or anything that needs a policy decision. Ask: Priya R.

Written for busy people: what changed, one win, where to start, what is next. ILLUSTRATIVE DATA

DISCOVERY

The buildable request, and how the backlog is ordered

One page per request · Raised at a check-in or from the front door

What it is called	
Who asked (a named person)	
The kind of task	
How it is done today, in three lines	
How many times a month	
Minutes each time, today	
The kind of material involved	
What good looks like	

How the proposed order is worked out

Addressable hours a month is how many times a month the task happens multiplied by the minutes it takes today. The proposed order divides that by effort (Low counts one, Medium two, High four). A request with a field missing is not ranked; it goes back to the person who raised it. The Lead sets the final order and can override any of it.

A proposal for the Lead, not a decision. ILLUSTRATIVE DATA

Prepared by Hemanth Vallamkonda as part of an application to Fremantle. Independent and illustrative; uses public information only.